SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:35AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 040 Const Calendar Day: 192 Date: 13-Dec-2012 Thursday 04-0120F4

. ) . . 04-SF-80-13.2/13.9
Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear and light wind, cold

Working Day If no, explain:

Diary: Dispute
Cable Wrapping

December 13, 2012 .
Weather — clear and light wind, cold

S Wire Termination — South Side Span

Ironworkers (Jason and Tyler) continued working on the termination at pp40 downhill and finished at 0945.
No bolt wrap was done here as gaps were smaller than 14mm. Ironworkers then moved to south main
span.

S Wire Termination — South Main Span

Ironworkers (Tony and Mike) started working at pp78 downhill and finished wrapping at 1100. Ironworkers
then bolt wrapped the top cable band gap. The bottom gap was smaller than 14mm. Ironworkers finished
wrapping and cadwelds at 1200. Ironworkers then moved to pp74 downhill after lunch. Ironworkers finished
wrapping and placing wedges at 1600. Ironworkers then did a bolt wrap at both top and bottom cable band
gap and finished placing cadwelds before end of work shift.

Ironworkers (Jason and Tyler) started unwinding loose s wires at pp76 downhill at 1130. Ironworkers
continued working at pp76 after lunch and finished wrapping and placing wedges at 1500. Ironworkers then
bolt wrapped top and bottom after break and finished wrapping and cadwelds before the end of work shift.

Labor
(0700 to 1730 — 10 hours)
Mike Draper, Tyler Cichucky, Jason Shirley, Tony Miranda, Thaddeus Booker

Laraine’s Hour — 2 OT 0700 to 1730 (field 0900 to 1700, safety meeting 0800 to 0900)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-COA-ZPW.067 Apply Zinc Paste Waterproofing System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 040  Date: 13-Dec-2012  Thursday
Ironworker THADDEUS BOOKER 8.00 2.00 0.00 10.00 D
Ironworker APP JAMES MIRANDA 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 []
Ironworker TYLER CICHUCKY 8.00 2.00 0.00 10.00 D
Ironworker JASON SHIRLEY 8.00 2.00 0.00 10.00 D
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